

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	17 June 2026
Team ID	
Project Name	VIP-C2-ShopEZ
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Saurav Kumar (Lead)
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	High,
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	3	Medium,	Medium,
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium,	Medium,
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Saurav Kumar (Lead)
	Dashboard					

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20 pts	6 Days	24 Oct 2022	29 Oct 2022	20 pts	29 Oct 2022
Sprint-2	20 pts	6 Days	31 Oct 2022	05 Nov 2022	18 pts	07 Nov 2022
Sprint-3	20 pts	6 Days	07 Nov 2022	12 Nov 2022	12 pts	28 Nov 2022
Sprint-4	20 pts	6 Days	14 Nov 2022	19 Nov 2022	30 pts	15 Dec 2022
					+	+
					+	+
					+	+
					80 pts	80 pts

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>